PROGRESS REPORT

Our Work to Upgrade Reliability
1.

We trimmed trees along 8.6 miles of power lines in the
District of Columbia during December, achieving the
annual target of 400 miles.

IMPROVING PRIORITY FEEDERS
A feeder is an electric power line that distributes
power to up to 1,100 customers within a specific
geographic area. Each year, across the District of
Columbia, Pepco selects feeders for additional work
to improve performance.

3.

District of Columbia Progress Results

TRIMMING TREES
Many of Pepco’s outages are a direct result of trees
falling on power lines. Pepco is trimming trees along
public rights of way to obtain increased clearance
between the overhead electric wires and existing
trees. Pepco works with District of Columbia
communities and homeowners to remove potentially
hazardous trees which fall outside of the company’s
right of way area.

2.

DECEMBER 2016 UPDATE

In December, we completed work in the areas of Fort
Davis, Capitol Hill, Chevy Chase, Colony Hill and
Brightwood. We continued work in the areas of
Benning Heights, Capitol Hill, Trinidad, Glover Park and
the National Mall. We completed work on nine
projects to date. We planned to complete 16 projects
during 2016. The work on the remaining seven
projects will carry over and be completed by the end of
the second quarter of 2017.

PREPARING FOR SYSTEM GROWTH
Similar to upgrading electric service to your home to
accommodate new appliances and electronic devices,
Pepco is continuing to upgrade power lines and is
adding circuits to accommodate new customers and
support increased energy use by existing customers.

In December, we continued work on projects in the
areas of Georgetown, Foggy Bottom, Petworth and
Brookland. We completed work on three projects to
date. We planned to complete six projects during
2016. The work on the remaining three projects will
carry over and be completed by the end of the third
quarter of 2017.
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4.

INSTALLING ADVANCED TECHNOLOGIES
Pepco is installing advanced control systems that
allow the electric system to identify problems and
perform switching automatically. The technology will
automatically isolate failed pieces of equipment and
restore most of the affected customers within
minutes of the failure.

5.

DECEMBER 2016 UPDATE

In December, we continued work on projects in the
areas of Cathedral Heights, Brightwood Park, Benning
and Brookland. We completed work on one project to
date. The 2016 plan includes the activation of six
automated restoration schemes. The work on the
remaining five projects will carry over and be
completed by the end of the second quarter of 2017.

IMPROVING ADDITIONAL FEEDERS
This program supplements the priority feeder
program and focuses on addressing equipment,
vegetation, weather and animal-related issues that
negatively impact reliability performance.

In December, we completed work in the areas of
Benning Ridge, Adams Morgan, Columbia Heights and
Capitol Hill. We continued work in the areas of
Wesley Heights, Bellevue and Lincoln Heights. We
completed work on ten projects to date. We planned to
complete 13 projects during 2016. The work on the
remaining three projects will carry over and be completed
in the first quarter of 2017.
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