PROGRESS REPORT

Our Work to Upgrade Reliability
1.

We trimmed trees along 23.8 miles of power lines in
the District of Columbia during March, bringing the
annual total to 117.8 miles. The annual target for
2017 is 388 miles.

IMPROVING PRIORITY FEEDERS
A feeder is an electric power line that distributes
power to up to 1,100 customers within a specific
geographic area. Each year, across the District of
Columbia, Pepco selects feeders for additional work
to improve performance.

3.

District of Columbia Progress Results

TRIMMING TREES
Many of Pepco’s outages are a direct result of trees
falling on power lines. Pepco is trimming trees along
public rights of way to obtain increased clearance
between the overhead electric wires and existing
trees. Pepco works with District of Columbia
communities and homeowners to remove potentially
hazardous trees which fall outside of the Company’s
right of way area.

2.

MARCH 2017 UPDATE

In March, we completed work in the area of
Benning and completed carryover work in the area of
Glover Park. We continued work in the areas of
Bellevue, Deanwood and Eastland Gardens. We
completed work on six carryover projects to date.
We plan to complete 16 projects during 2017.

PREPARING FOR SYSTEM GROWTH
Similar to upgrading electric service to your home to
accommodate new appliances and electronic devices,
Pepco is continuing to upgrade power lines and is
adding circuits to accommodate new customers and
support increased energy use by existing customers.

In March, we completed work in the Capitol Hill area.
We continued work on projects in the areas of
Benning, Waterfront, Georgetown, Foggy Bottom,
Petworth and Brookland. We plan to complete seven
system growth projects during 2017.
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4.

INSTALLING ADVANCED TECHNOLOGIES
Pepco is installing advanced control systems that
allow the electric system to identify problems and
perform switching automatically. The technology will
automatically isolate failed pieces of equipment and
restore most of the affected customers within
minutes of the failure.

5.

March 2017 UPDATE

In March, we continued work on projects in the areas
of Brightwood Park, Langston and Edgewood. The
2017 plan includes the activation of six automated
restoration schemes.

IMPROVING ADDITIONAL FEEDERS
This program supplements the priority feeder
program and focuses on addressing equipment,
vegetation, weather and animal-related issues that
negatively impact reliability performance.

In March, we continued work in the areas of
Wesley Heights, Bellevue, Lincoln Heights and
Friendship Heights. We will continue to work on
additional feeders throughout the year. We are
transitioning to a new cycle where two feeders will
be addressed on a monthly basis.
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